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Site Name: Pristine
Project Number: 1453-038-00-10 0003AP
Vehicle: SSP&A
SSID: 0556
EPA CERCLA ID: OHDO076773712
RPM: David Linnear
Work Performed.:

During this period, SSP&A reviewed modeling results and reviewed and processed model runs, a PowerPoint
presentation was prepared for a call with EPA. SSP&A prepared to improve the simulated results, conducted
a sensitivity analysis of Kx in Layer 7 to improve the match and set up more runs to improve the match of
the hydrographs. Tests to improve the simulated water levels at MW 100, MW87 and MW 88 were performed.
Modeling runs v7 and v8 were calculated and the results analyzed. ASC files for heads in 7 layers for Run3
and 4 for all years were prepared; the simulations of Run3 and Run4 with EW4 and EWS5 turned on in 2018
were performed and ASC files were prepared; the steady-state simulations for Run3 and 4 with EW4 and
EWS turned on at a rate of 50 gpm was run, including preparation of the corresponding ASC files; particle
tracking and preparation of the EW4 and EWS5 capture zones for additional runs.

Completion (1 May 2017 through April 30, 2019):
% of Scope: 73%
% of Obligated Funds: 73%
% of Approved Funds: 73%

Remaining Funding:

Obligated Funds $150,279.44
Funds Used $110,403.95
Remaining Funds $39,875.50
Non-obligated Funds Remaining $0.00

Anticipated Delays or Issues:
None.

Forecasts of Potential New Tasks or Additional Hours/Costs:
None.

Personnel Changes:
None.
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Estimated
C](,)::ll;a; ¢ l’)[l;:']:;t Task Work to be Completed C/O];ne i)ilve:;(;n Deliverable*
Date
Hydraulic gradient analysis Technical Memo: Use
the mapping tools developed in Phase I, for
mapping of new of water level maps, as required,
that better incorporate localized data such as the
various pumping conditions of the two localized 60 davs from
. municipal drinking water extraction systems, the Y .
Mapping . . receipt of Technical
; river, the buried bedrock channel, apparent .
2.A.1 4 and 8 | Hydraulic » . data. Memo; Web
Gradients eastward flow conditions in along the eastern map
boundary of the landfill, the depth of leachate and
. . . 60 days from
other site specific conditions. request
Web-based Map : Provide results of new analysis
in the existing Web-based GIS tool developed in
Phase I
Optimizing
A2 3 Groundwater | Technical Memo on resolving data gaps : Review 60 days from Technical
o Monitoring RP’s plan to resolve the data gap delineated in request. Memo
Networks: Phase I.
Technical Memo on updated modeling and status
of remedy progress:
Review any recent hydrogeologic studies and
monitoring reports and a confirmation or an
updating of the site conceptual hydrogeologic
model and status of remedy progress if needed. 7)
If requested by EPA, use the existing groundwater
flow models updated in Phase I as required to be to
determine remedy performance and evaluate the
RP’s proposed augmentation of the Site’s remedy Draft: 75
Evaluating (rizzesijglegr
Remedy draft Technical Memo on areas of capture data Technical
2.A3 1,5,6,7 | Effectiveness | final Technical Memo on areas of capture: Final: 30 Memos
and Remedial | Determine expected temporal (separate & davs z;fter
Progress: combined) areas of capture for the current two rez]eivin
localized municipal drinking water extraction &
systems based on the RP proposed augmentation of comments
the Site’s remedy
draft Technical Memo on MNA expected
performance
final Technical Memo on MNA expected
performance: Determine expected performance of
Monitored Natural Attenuation (MNA) as a remedy
based on RP proposed augmentation of the Site’s
remedy
Technical Memo detailing the analysis methods Draft: 75
and results of the analysis. Electronic files of davs a;fter
Optimizing results as described in Task description. Analyze ys al Technical
2.A4 2 Remedial the RP proposed augmentation of the Site’s remedy rec;:l}[/mg T\Z mea
Actions: to determine effects on groundwater contaminate Fin:I'a3 0 emo
conditions nature and extent and determine changes days a;fter
over-time and determine 3D plume stability.
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receiving
comments
Review and Technical Memos on review of 4 periodic
2A51 Option | Comment of | groundwater monitoring reports: Review four 60 days from Techical
i al 1 EPA Region | periodic groundwater monitoring reports that RPs request. Memos
5 Reports are required to submit throughout the year.
Evalua'lte one RP report thgt includes Remf:(.iy Draft Report
Effectiveness and Remedial Progress detailing the
. . due 75 days
. analysis methods and results of the analysis:
Review and . . . . from request
Option | Comment of Prov1d§ comprehenswq detailed written report on Final Report
2.A52 . the review of one additional RP developed Remedy L Report
al 2 EPA Region . . within 30
Effectiveness and Remedial Progress report that
5 Reports . . . o days of
may be submitted including reviewing the results .
R . . receipt of
of RP’s analysis of the proposed augmentation of
., comments.
the Site’s remedy.
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Monthly Administrative Status:

Date last invoices Invoice 21097 ($35,405.52) dated 05/15/2019 and submitted on 05/15/2019
submitted:

Date last payment May 3, 2019 for Invoice 21024 ($27,039.37) dated 04/11/2019 and submitted on
received: 04/11/2019

Status of Funding or Reilly Tar: Additional funding is required to continue technical support at the site:
Requests for Quotes e  Continue the following tasks initiated during option period 2:

1) Review draft Remedial Action Plan;

2) Re-evaluate conclusions of SSPA’s 2012 Institutional Controls report to
incorporate new soil screening levels;

3) Develop and implement soil sampling plan to evaluate current soil cover and
fill IC data gaps.

e  Pumping cessation: Review evaluation of hydraulic data obtained from water level
transducers prior and in response to cessation to characterize aquifer properties,
evaluate changes in horizontal and vertical hydraulic gradients.

e  Update plume boundaries based on newly updated regulatory limits (MCL, HRL or
HBV).

e Implement 3D visualization of the site plumes and monitoring network in
Groundwater Desktop to assist with data evaluation, sharing and decision-making.

e Review of Annual Report and chemical data, pumping rates and water level data
presented in the annual groundwater monitoring report, compare to historical
results, perform analyses to develop recommendations to optimize groundwater
monitoring network for the Drift, Platteville, St. Peter, Jordan and Wonewoc
aquifers.

e Continue addressing questions regarding VOC contamination in the vicinity of the
Site.

Keystone: Additional funds are immediately required to continue support at the
Keystone Corridor site (last funding was received in 2017 ($130,300) for the period
May 2017 through April 2018). The following activities, requiring SSP&A’s
involvement, are tentatively scheduled through the end of the contract period (Oct
30,2019):

Keystone Corridor OU1 (Source Area):
e Review of the draft ROD
Keystone Corridor OU2 (Site-wide GW):
e Review of finalized RI Report
Keystone Corridor OU3 (Vapor Intrusion):
e Review of and comments on:
Remedial Design Work Plan
Site-Specific Plans (SMP, SAP, FSP, QAPP, DMP, HSP)
Vapor Intrusion Field Investigation and Data Evaluation Report
Preliminary Design Report
Final Design Report
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Ott Story: Activities recently undertaken have required greater effort than was
anticipated, and as a result additional funds will be required. The estimated amount
of these additional funds to complete the requested work is approximately $6,000.
Bendix: Additional funding is required to continue technical support at the site as
Five-Year report is being finalized. A quote was submitted on April 29,2019.
Conrail: Additional funding is required to continue technical support at the site as
investigation and remedy is being implemented
Other Administrative Quality Assurance Project Plan (QAPP) Draft A submitted on the date requested by
Comments Contract Officer (30 May, 2014).
Status of Contract Option Period 2 Modifications received:
Modifications

Mod 061 received on 3/01/2019

003 AP Pristine, $51,230 funded, Approved $52,170, total funding approved is $141,219.44
Exercise Federal acquisition Regulation clause 52.217-8 - Option to Extend Services
Period of performance is 5/1/2014 to 10/30/2019

Mod 060 received on 2/22/2019
Incorporates Federal acquisition Regulation clause 52.217-8 - Option to Extend Services
Period of performance is 5/1/2014 to 4/30/2019

Mod 059 received on 9/26/2018
003 AP Pristine, $10,000 funded, Approved $52,170, total funding approved is $141,219.44
Period of performance is 5/1/2014 to 4/30/2019

Mod 058 received on 5/22/2018
003AE Reilly Tar, $101,085 received, total funding is now $205,145.

Mod 057 received on 4/11/2018
003AN Kysor, $6,160 shifted, total funding is now $8,820.

Mod 056 received on 03/26/2018
3 AP Pristine: deobligation of 0.56, total amount changed to $89,049.44
03AM Verona: $4750 added, Total changed from $61,700 to $66,450

Mod 055 received on 3/5/2018
03AM Verona: addition of Technical Direction Memorandum, $4750 additional funding
approve. No new funding obligated.

Mod 054 received on 2/26/2018
Forest Waste Products (05D5) additional funding obligated $(70,820)

Mod 053 received on 2/7/2018
Forest Waste Products (05D5) approved additional funding $(70,820), but no funding
obligated, total funding approved ($193,610)

Mod 052 received on 2/2/2018
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Ott Story (0502) obligated $16,965.37

Mod 051 received on 9/15/2017
Pristine (0556), obligated 89,500 (fully funded)

Mod 050 received on 9/8/2017
Lemberger, deobligation of $6303.36 from Option Period 1
Hedblum, deobligation of $3153.48 from Option Period 1

Mod 049 received on 9/7/2017
Conrail, deobligation of $1358.26 from Option Period 1
Forest Waste, deobligation of $32,123.21 from Option Period 1

Mod 048 received on 9/6/2017
St-Regis, deobligation of $30,283.95 from Option Period 1
Reilly Tar, deobligation of $3.78 from Option Period 1

Mod 047 received on 9/5/2017
Auto Ion, deobligation of $11,764.78 from Option Period 1

Mod 047 received on 7/31/2017 - cancelled
Period of performance end date changed from 24- Sept-2017 to 30-Apr-2019
Deobligation of 162,020.47 from Option Period 1

Mod 046 received on 7/19/2017
Keystone (B5VX) obligated $118,467.26
Ott Story (0502) obligated $12,000
Bendix (05AS) obligated $51,696.59

Mod 045 received on 6/8/2017

Ott Story (0502) obligated ($19,614.63)
Verona Well Field (0551) obligated ($13.55)
Kysor (052W) obligated ($2660)

Bendix (05AS) obligated ($7603.41)

Mod 044 received on 6/8/2017
Keystone (B5VX) obligated ($11,832.74)

Mod 043 received on 5/16/2017
Hagen Farm (053C) obligated ($13,100)
Auto Ton (05C4) obligated ($20,300)

Mod 042 received on 5/8/2017
Verona Well Field approved ($61,700); obligated ($60,000)
Conrail (057Y) obligated ($65,900)

Mod 041 received on 4/26/2017

Funding received for the following sites:

Keystone Corridor (B5VX) approved ($130,300); obligated ($0)
St. Regis (05J2) approved ($63,945) and obligated ($63,945)
Lemberger (05J4 and 053E) approved and obligated ($37,900)
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Reilly Tar (0506) approved and obligated ($104,060)
Forest Waste Products approved and obligated ($122,790)
Hagen Farm (053C) approved ($13,100); obligated ($0)
Hedblum (05E9) approved and obligated ($11,400)
Conrail (057Y) approved ($65,900); obligated ($0)

Auto Ton (05C4) approved ($20,300); obligated ($0)

Ott Story (0502) approved ($48,580); obligated ($0)
Kysor (052W) approved ($2660); obligated ($0)

Bendix (05AS) approved ($59,300); obligated ($0)

Mod 040 received on 3/17/2017

Contract Option Period 2 exercised, Period of Performance 05/01/2017 to 04/30/2019,
Current GSA schedule ends on 24 September 2017. The period of performance for Option
Period 2 is also end 24 September 2017. A modification will be initiated once GSA
approves the next GSA Schedule Contract option period.






